ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
1		**Gestione alloggi**	**185 hrs**	**Tue 03.09.19**	**Fri 20.12.19**	
2		**Analisi**	**12 hrs**	**Tue 03.09.19**	**Fri 06.09.19**	
3		Lettura QdC e scrittura	2 hrs	Tue 03.09.19	Tue 03.09.19	
4		Intervista al clien	1 hr	Tue 03.09.19	Tue 03.09.19	3
5		Risposte ai dubbi	1 hr	Tue 03.09.19	Tue 03.09.19	4
6		Analisi del domin	1 hr	Thu 05.09.19	Thu 05.09.19	5
7		Analisi e specifica dei	3 hrs	Thu 05.09.19	Thu 05.09.19	6
8		Analisi dei mezzi	1 hr	Fri 06.09.19	Fri 06.09.19	7
9		Gantt	3 hrs	Fri 06.09.19	Fri 06.09.19	8
10		**Progettazione**	**12 hrs**	**Tue 10.09.19**	**Fri 13.09.19**	**9**
11		Design architettu	4 hrs	Tue 10.09.19	Tue 10.09.19	
12		Design database	4 hrs	Thu 12.09.19	Thu 12.09.19	11
13		Design interfacce	4 hrs	Fri 13.09.19	Fri 13.09.19	12
14		**Implementazione**	**128 hrs**	**Tue 03.09.19**	**Thu 21.11.19**	
15		Form registrazior	8 hrs	Tue 03.09.19	Thu 05.09.19	
16		Form login	8 hrs	Fri 06.09.19	Tue 10.09.19	15
17		Creazione databa	2 hrs	Tue 03.09.19	Tue 03.09.19	
18		**Testing**	**89 hrs**	**Tue 05.11.19**	**Fri 20.12.19**	
19		Test registrazione	4 hrs	Tue 05.11.19	Tue 05.11.19	
20		Test login	4 hrs	Thu 07.11.19	Thu 07.11.19	19
21		**Documentazione**	**180 hrs**	**Tue 03.09.19**	**Fri 20.12.19**	



Project: PianificazioneGestioneA
Date: Fri 06.09.19

Task	Inactive Summary	External Tasks	
Split	Manual Task	External Milestone	
Milestone	Duration-only	Deadline	
Summary	Manual Summary Rollup	Progress	
Project Summary	Manual Summary	Manual Progress	
Inactive Task	Start-only		
Inactive Milestone	Finish-only		

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
22		Analisi	8 hrs	Tue 03.09.19	Thu 05.09.19	
23		Progettazione	12 hrs	Fri 06.09.19	Thu 12.09.19	22
24		Implementazione	104 hrs	Fri 13.09.19	Tue 19.11.19	23
25		Testing	56 hrs	Thu 21.11.19	Fri 20.12.19	24
26		Termine progetto	0 hrs	Fri 20.12.19	Fri 20.12.19	
27			4 hrs?	Tue 03.09.19	Tue 03.09.19	



Project: PianificazioneGestioneA
Date: Fri 06.09.19

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress



Project: PianificazioneGestioneA
Date: Fri 06.09.19

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: PianificazioneGestioneA
Date: Fri 06.09.19

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	

Project: PianificazioneGestioneA
Date: Fri 06.09.19

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: PianificazioneGestioneA
Date: Fri 06.09.19

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	