ID	Task Mode	Task Name	Duration	Start	Finish
1		**Gestione alloggi intermedio**	**12 days**	**Tue 26.11.19**	**Fri 20.12.19**
2		**Implementazione**	**11 days**	**Tue 26.11.19**	**Thu 19.12.19**
3		Bloccare accesso ai menu	1 day	Tue 26.11.19	Tue 26.11.19
4		Impedire più utenti con la stessa email	1 day	Tue 26.11.19	Tue 26.11.19
5		Creazione pagina dettagli	2 days	Thu 28.11.19	Fri 29.11.19
6		Riservazione alloggi	2 days	Tue 03.12.19	Thu 05.12.19
7		2 menu amministratori con tutte le varie	3 days	Fri 06.12.19	Thu 12.12.19
8		Stampe per utenti	1 day	Fri 13.12.19	Fri 13.12.19
9		Stampe per amministratori	1 day	Tue 17.12.19	Tue 17.12.19
10		Stampe per amministratori	1 day	Thu 19.12.19	Thu 19.12.19
11		(Gestione fatturazione)			
12		(Filtri "mancanti")			
13		**Testing**	**11 days**	**Thu 28.11.19**	**Fri 20.12.19**
14		Test registrazione	1 day	Thu 28.11.19	Thu 28.11.19
15		Test login	1 day	Thu 28.11.19	Thu 28.11.19



Project: PianificazioneIntermed
Date: Thu 28.11.19

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress

ID	Task Mode	Task Name	Duration	Start	Finish
16		Test filtri	1 day	Thu 28.11.19	Thu 28.11.19
17		Test riservazione	1 day	Thu 05.12.19	Thu 05.12.19
18		Test menu amministratori	1 day	Thu 12.12.19	Thu 12.12.19
19		Test stampe	1 day	Thu 19.12.19	Thu 19.12.19
20		(Test fatturazione)			
21		**Documentazione**	**12 days**	**Tue 26.11.19**	**Fri 20.12.19**
22		Implementazione	9 days	Fri 29.11.19	Thu 19.12.19
23		Testing	10 days	Thu 28.11.19	Thu 19.12.19
24		Capitoli finali	1 day	Fri 20.12.19	Fri 20.12.19



Project: PianificazioneIntermed
Date: Thu 28.11.19

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	